5 November 1953

25X1

WEEKLY ACTIVITY REPORT (Items marked with an * are suggested for Mr. Baird's Report)

A. PROGRESS REPORT - OLD PROJECTS

- 1. Mobile Audio-Visual Aids Device No change.
- 2. Motion Picture Film Section No change.
- 3. War Plans Staff Officer Course Manual Approved by D/TR. All sections have been forwarded to the Reproduction Division.
- 4. Translation of Basic Agent Training Tradecraft Manual No change.
- 5. The Red Interpreter 1966 stencils forwarded to the Reproduction Division for run-off of classroom copies and working copies for editors and critics. One copy of Part I will be available for DD/TR for his trip.
- 6. Filmagraph Production for BIC(I)
 - a. Subject content of filmagraph to be reviewed by BIC(I) Staff.
 - b. Thirteen of 14 drawings for 2"x2" slides, which will be a part of the filmagraph, have been completed. Three slides were revised by the instructor during the week. Four additional slides added.
- 7. Educational Exhibit and Display Panels for BIC(I)
 - a. Administrative Services Branch now handling negotiations with the Carpenter Shop to begin construction of both projects by 16 November.
 - b. Eight IAC member seals being enlarged for use in the display area.
- 8. Order of Battle Edited Training Film No change.
- 9. Revision of the Sheet No change.
- 10. TR(S) Program of Instruction No change.

25X1

Next 1 Page(s) In Document Exempt